8/28/98

10/9/98
10/12/98-
10/16/98

10/16/98-
10/18/98

10/19/98

10/30/98

10/30/98-
11/13/98

11/16/98-
11/20/98

11/23/98
12/7/98
12/8/98
12/9/98

12/10/98-
12/14/98

- 12/15/98

Revised Draft Programmatic EIS/EIR
Production Schedule
for 12/15/98 release

All technical work is éompleted By this date select a preferred alternative. Begin
finalizing documents; complete response to comments, prepare admlmstratlve
draft, finalize environmental compliance/404. (6 weeks)

Documents are finalized. Response to comments complete. Envmnmental
Compliance complete.

Administrative Draft to Printer (5 days).

CALFED check Admin draft (3 days).

Release Admin drafi, two week agency comment period. |

Agency comments due.

Revise Admin draft (2 weeks).
' Final CALFED intemnal review (5 days).

Al documents to printer (2 weeks to print).

All documents back from prin’ger.
Ship documents to Bureau in Washington D.C.
Bureau distributes documents.

3-day wait to publish in F ederal Registefi

Public release, pﬁblish in Federal Register, post at SCH. .
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